
Lithium Target Meeting Notes  
Subject: Project Status 
Date: 9/13/04 
Attendees: Sushil, Vince, Momo, Al, Brian    
 
Not Present: Claude 
 
Action Items: 
•  Agenda 

•  Drawings are progressing 
•  Quote from Swagelok for VCR Fittings 

•  Add flexible hose to order for fittings 
•  Quotes for pressure vessel and vacuum vessels due tomorrow 9-14-04 
•  Wire Basket design 
•  Order 4500# lift table 
•   

• Drawing Review Changes 
•  G13677 – NOZZLE REDUCING ADAPTER 

• MODIFY INTERNAL DETAIL TO MATCH I.D. OF PIPE TO I.D. OF REDUCTION 
•  G13665 – RESERVOIR VESSEL 

• ADD VCR FITTINGS TO EACH PORT AT START FOR PRESSURE TESTING AND 
VERIFICATION 

• G13666 – COLLECTION VESSEL  
•  ADD VCR FITTINGS TO EACH PORT AT START FOR PRESSURE TESTING AND 

VERIFICATION 
• EVAC IRON GASKET REQUIRED ON 10: TOP PORT 
• VACUUM 10-6 ONLY 

•  G13667 – 6-WAY CROSS 
•  REMOVE EARS AND ADD LIFTING HOLES TO FLANGES AND ZERO LENGTH 

REDUCERS 
• VACUUM 10-6 ONLY 

•  G13671 – TARGET DISC 
• ADD CHAMFER ON BACK SIDE OF TARGET FOR EACH AREA 

 
 
ALS NOTES AS FOLLOWS: 
 
Meeting attendees were: Sushil S., Al B., Brian R., Momo, Vince N. 
Meeting started at 9:05AM 
1) Quotes for the pressure vessel and the vacuum chamber are due 9-14 
2) Received quote from Swaglok for misc. fittings = $5500.00. Order 
will be placed on AMOS 9-13 
3) Lift table capacity was increased to 4500# 
Order will be placed on AMOS 9-13 
4) The following are the comments from Vince on the drawings listed 
          G13677 - Revise the I.D. radii to chamfer to minimize  
       disruption of flow 
          G13665 - Revise to show VCR type tube ends 
          G136666 - Revise to show VCR type tube ends, the gasket for  
       the 10" connection to be an EVAC style iron gasket  
       (water cut from existing material) 
          G13667 - Remove lifting ears from cross, tapped holes will be  
       machined into the cap flanges to utilize a lifting 
       fixture. 



          G13671 - Add a chamfer to each radii to create A 
       "knife edge" for reducing Li clinging to edge 
5) Momo ordered 4 thermocouples for the nozzle assembly 
6) Vince to supply part numbers to Momo for high pressure connections  
 between the headers and the lift table assembly. 
7) Vince ordered tube heaters for system  
 
Meeting ended 9:35AM 
 


